

### REVISED ADMINISTRATIVE APPROVAL

In exercise of powers delegated under Delegation of Financial Powers Rules 2016 and Government of the Punjab Finance Department's letter No. FD(ER) II-5/82 dated 24/01/2017, Revised Administrative Approval of following development scheme under **Punjab Cities Program (PCP)** is hereby accorded the District Development Committee (DDC) in its meeting held on **07.04.2023** subject to strict financial regularities and observance of all other codal / legal and procedural formalities, at the cost given against each scheme:-


Sr No	Name of Scheme	Original Cost (Rs. in Million)	Revised Cost (Rs. in Million)	Gestation Period
1	Construction of SWM Parking Area in Hafizabad City	36.205	47.183	15 Months Upto 31.12.2023

The scheme will be executed by Municipal Corporation Hafizabad after fulfilment of all legal / codal / procedural formalities.

The concerned officers of the Executing agency and the authorities competent to accord the Technical Sanction shall be personally responsible:

- i. For provisions, qualities and quantities reflected in the cost estimates and their correctness.
- ii. That no cushion is to be provided in the cost estimates for TS/ cost escalation etc. and that the schemes are executed and completed remaining within the funds provided by the Provincial Government without any subsequently liability/ throw forward on the exchequer of the Provincial Government.
- iii. That the work or any segment thereof, being executed under the approved scheme, does not, in any case, duplicate/ overlap with any other scheme, or any segment thereof, of any Executing Agency/ Programme executed in the past/ currently under execution.
- iv. That the payment of price variation shall be made by Executing Agency only after obtaining time extension from competent authority.
- v. That the Executing Agency shall obtain NOC from concerned authority for operation and Maintenance.
- vi. The Municipal Officer, (Infrastructure and Services), Hafizabad to complete the scheme within given time frame.

- vii. Geo Mapping / Tagging of the scheme identified / executed under PCP. Municipal Corporation Hafizabad for keeping pictorial record of the site (Before, during & after) be placed on the file / record.

  
08/04/23.

**DEPUTY COMMISSIONER/  
CHAIRMAN DDC, HAFIZABAD**

Endst. No. 4(1)/DD(D)/HFD/2022-23/ 1517

Dated: 08 .04.2023

A copy is forwarded to: -

1. The Chairman, P&D Board, Lahore.
2. The Secretary, Government of Punjab, P&D Board, Lahore.
3. The Secretaries, Govt. of the Punjab, Finance, and LG&CD Department, Lahore.
4. The Commissioner, Gujrat Division, Gujrat.
5. The Director (Development & Finance), Gujrat.
6. The Additional Deputy Commissioner (F&P), Hafizabad
7. The Chief Officer, Municipal Committee Hafizabad.
8. The Municipal Officer, (Infrastructure and Services), Hafizabad
9. The District Accounts officer, Hafizabad
10. Concerned File

  
**(DEPUTY DIRECTOR (DEV)/  
SECRETARY DDC, HAFIZABAD**